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ESTIMATE RUN 01/13/2003

ESTIMATE SUMMARY 14:30:36

CONTID: C13788         ESTIMATE NO: 0007 PROG 1999

PCN: 13788-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Wash/Logan Co. Line N & S PERCENT TIME:

PROJECT NO: STA 0631-008                  

Wash/Logan Co. Line N & S

NAME OF ROAD: 63A

PROJECT COUNTIES: WASHINGTON

CONTRACTOR:

MCATEE CONSTRUCTION CO. PAY PERIOD ENDING 01/13/2003 DATE TIME STARTED 06/24/2002

P.O. BOX 1908 DATE LET 05/02/2002 DATE WORK BEGAN

 DATE AWARDED 05/07/2002 DATE TIME STOPPED 11/15/2005

 DATE CONTRACT EXECUTED 05/29/2002 DATE ACCEPTED 11/15/2005

STERLING CO 80751     970/522-3647 DATE NOTICE TO PROCEED 06/24/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,976,513.61 PARTICIPATING $ $ 6,094.93

AWARD PROJECT AMT: 1,973,008.43 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -91.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

104.67

WORK DAYS

WORK DAYS

97.75%

44,512.83

6,094.93

6,094.93

6,003.50

$

$

$

$

1,932,000.78

0.00

1,932,000.78

0.00

1,932,000.78

-1,412.06

0.00

1,930,588.72

0.00

AMOUNT DUE 1,930,588.72 6,003.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,003.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LOGAN

78.5 TIME ALLOW: 75

ORIG TIME ALLOW: 75
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PCN: 13788-BID    ESTIMATE RUN 01/13/2003

PROJECT: STA 0631-008                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 2.000

0.000

202-00001  
 

2.000

EACH

7,350.00000 14,700.002.000

0.00

0010 REMOVAL OF GROUND SIGN 19.000

0.000

202-00810  
 

19.000

EACH

61.67000 1,171.7319.000

0.00

0015 REMOVAL OF SIGN PANEL 4.000

0.000

202-00821  
 

4.000

EACH

64.75000 259.004.000

0.00

0020 *REMOVAL OF FENCE 1,827.000

0.000

202-01000  
 

1,827.000

LF  

0.84000 1,534.681,827.000

0.00

0025 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,404.000

0.000

203-00060  
 

5,404.000

CY  

6.93000 37,449.725,404.000

0.00

0026 BLADING 60.000

0.000

203-01500  
 

60.000

HOUR

100.00000 6,000.0060.000

0.00

0030 *STRUCTURE EXCAVATION 202.000

0.000

206-00000  
 

202.000

CY  

11.55000 2,333.10202.000

0.00

0035 *STRUCTURE BACKFILL (FLOW-FILL) 62.000

0.000

206-00065  
 

62.000

CY  

52.50000 3,255.0062.000

0.00

0040 *STRUCTURE BACKFILL (CLASS 2) 333.600

0.000

206-00200  
 

333.600

CY  

29.40000 9,807.84333.600

0.00

0045 *TOPSOIL 1,878.000

0.000

207-00205  
 

1,878.000

CY  

5.51000 10,347.781,878.000

0.00

0050 *SEEDING (NATIVE) 3.200

0.000

212-00006  
 

3.200

ACRE

840.00000 2,688.003.200

0.00
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PCN: 13788-BID    ESTIMATE RUN 01/13/2003

PROJECT: STA 0631-008                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *MULCHING (WEED FREE) 3.200

0.000

213-00003  
 

3.200

ACRE

2,028.41000 6,490.913.200

0.00

0056 MULCH TACKIFIER 500.000

0.000

213-00061  
 

500.000

LB  

5.00000 2,500.00500.000

0.00

0060 AGGREGATE BASE COURSE (CLASS 6) 1,468.440

0.000

304-06000  
 

1,468.440

TON 

15.75000 23,127.931,468.440

0.00

0065 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 1,911.750

0.000

304-07009  
 

1,911.750

TON 

9.90000 18,926.331,911.750

0.00

0070 *PROCESS ASPHALT MAT FOR BASE COURSE 113,080.000

0.000

310-00400  
 

113,080.000

SY  

1.25000 141,350.00113,080.000

0.00

0075 *HOT BITUMINOUS PAVEMENT (ASPHALT) (3 YEAR WARRANTY) 28,302.990

0.000

403-01000  
 

28,302.990

TON 

39.95000 1,130,704.4528,302.990

0.00

0080 HOT BITUMINOUS PAVEMENT 3 YEAR WARRANTY 0.000

0.000

403-01001  
 

1.000

L S 

39,000.00000 0.000.000

0.00

0085 EMULSIFIED ASPHALT (CSS-1H) 3,509.500

0.000

411-10253  
 

3,509.500

GAL 

1.00000 3,509.503,509.500

0.00

0090 *CONCRETE CLASS D (BOX CULVERT) 294.000

0.000

601-03030  
 

294.000

CY  

320.25000 94,153.50294.000

0.00

0095 *REINFORCING STEEL 50,002.000

0.000

602-00000  
 

49,462.000

LB  

0.50000 25,001.0050,002.000

0.00

0100 *REINFORCING STEEL (EPOXY COATED) 22,012.000

0.000

602-00020  
 

22,272.000

LB  

0.60000 13,207.2022,012.000

0.00
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PCN: 13788-BID    ESTIMATE RUN 01/13/2003

PROJECT: STA 0631-008                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *CORNER AND LINE BRACE POST 8.000

0.000

607-00010  
 

8.000

EACH

210.00000 1,680.008.000

0.00

0110 *FENCE WIRE WITH METAL POSTS 3,185.000

0.000

607-01050  
 

3,185.000

LF  

2.10000 6,688.503,185.000

0.00

0115 *FENCE (TEMPORARY) 1,814.000

0.000

607-11580  
 

1,814.000

LF  

1.84000 3,337.761,814.000

0.00

0120 DELINEATOR (FLEXIBLE) (TYPE I) 268.000

0.000

612-00041  
 

268.000

EACH

18.90000 5,065.20268.000

0.00

0125 DELINEATOR (FLEXIBLE) (TYPE III) 33.000

0.000

612-00043  
 

33.000

EACH

21.00000 693.0033.000

0.00

0130 *SIGN PANEL (CLASS I) 69.750

0.000

614-00011  
 

69.750

SF  

13.65000 952.0969.750

0.00

0135 *SIGN PANEL (CLASS II) 99.000

0.000

614-00012  
 

99.000

SF  

19.42000 1,922.5899.000

0.00

0140 *SIGN PANEL (CLASS III) 59.000

0.000

614-00013  
 

59.000

SF  

21.00000 1,239.0059.000

0.00

0145 *STEEL SIGN POST (2 INCH ROUND) 79.000

0.000

614-01502  
 

79.000

LF  

23.10000 1,824.9079.000

0.00

0150 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 124.000

0.000

614-01552  
 

124.000

LF  

23.10000 2,864.40124.000

0.00

0155 *WEIGH IN MOTION STATION (TYPE 2) 1.000

0.000

614-86732  
 

1.000

EACH

58,800.00000 58,800.001.000

0.00
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PCN: 13788-BID    ESTIMATE RUN 01/13/2003

PROJECT: STA 0631-008                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

12,600.00000 12,600.001.000

0.00

0165 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

100,000.00000 100,000.001.000

0.00

0170 *EPOXY PAVEMENT MARKING 412.000

0.000

627-00005  
 

412.000

GAL 

63.00000 25,956.00412.000

0.00

0175 *MONUMENT BOX 0.000

0.000

629-01050  
 

0.000

EACH

1,260.00000 0.000.000

0.00

0180 *FLAGGING 2,893.100

0.000

630-00000  
 

2,907.000

HOUR

21.00000 60,755.102,893.100

0.00

0185 *TRAFFIC CONTROL INSPECTION 65.000

0.000

630-00007  
 

65.000

DAY 

131.25000 8,531.2565.000

0.00

0190 *TRAFFIC CONTROL MANAGEMENT 52.000

0.000

630-00012  
 

52.000

DAY 

362.25000 18,837.0052.000

0.00

0195 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.600

0.000

630-80336  
 

4.000

EACH

210.00000 756.003.600

0.00

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.100

0.000

630-80341  
 

9.000

EACH

78.75000 637.888.100

0.00

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 79.200

0.000

630-80342  
 

88.000

EACH

120.75000 9,563.4079.200

0.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.700

0.000

630-80343  
 

3.000

EACH

141.75000 382.732.700

0.00
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PCN: 13788-BID    ESTIMATE RUN 01/13/2003

PROJECT: STA 0631-008                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.200

0.000

630-80363  
 

8.000

EACH

73.50000 529.207.200

0.00

0220 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 95.400

0.000

630-80364  
 

106.000

EACH

68.25000 6,511.0595.400

0.00

0225 *CONCRETE BARRIER (TEMPORARY) 723.600

0.000

630-80370  
 

804.000

LF  

26.25000 18,994.50723.600

0.00

0230 *TRAFFIC CONE 112.500

0.000

630-80380  
 

125.000

EACH

13.13000 1,477.13112.500

0.00

0235 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0236 FLASH BEACON (SOLAR) FLASHING BEACON (SOLAR) 3.600

0.000

630-80002  
 

4.000

EACH

1,500.00000 5,400.003.600

0.00

0240 F/A ASPHALT PAVEMENT INCENTIVE 13,616.000

0.000

700-70012  
 

13,616.000

F A 

1.00000 13,616.0013,616.000

0.00

0245 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A ON-THE-JOB TRAINEE 0.000

229.600

700-70023  
 

229.600

F A 

1.00000 229.60229.600

229.60

0255 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

5,865.330

700-70082  
 

6,283.410

F A 

1.00000 5,865.335,865.330

5,865.33
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PCN: 13788-BID    ESTIMATE RUN 01/13/2003

PROJECT: STA 0631-008                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A COMMUNICATION LINES 0.000

0.000

700-70230  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,924,227.276,094.931,968,740.11CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

5,775.00000 5,775.001.000

0.00

0280 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

5,775.00000 5,775.001.000

0.00

0285 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

630.00000 630.001.000

0.00

0290 F/A PHONE SERVICE (LONG DISTANCE) 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES -4,406.500

0.000

900-00006  
 

-4,406.500

DOL 

1.00000 -4,406.50-4,406.500

0.00

CAT 7,773.500.007,773.50CURRENT AMT0400 $ $ $

$ 1,932,000.776,094.93$1,976,513.61$CURRENT AMTPROJECT TOTAL


